NOTICE OF CHANGE ORDER

Notice is hereby given that the Borough of Sayreville adopted a resolution authorizing Change Order No. 1 covering the following work on October 26, 2026:

- Project: 2023 Roadway Paving & Reconstruction Project – Phase III

-Contractor: JADS Construction Co. of NJ , Inc.
PO Box 513
South River, NJ 08882

-Net Increase: No increase in original contract amount.

-Reason: Adjustment of original contract to reflect actual quantities installed and work performed.

JESSICA MORELOS, RMC
MUNICIPAL CLERK

Dated: October 27, 2026

NOTICE OF CHANGE ORDER

Notice is hereby given that the Borough of Sayreville adopted a resolution authorizing Change Order No. 1 covering the following work on December 11, 2023:

- Project:	2022 Roadway Paving & Reconstruction Project – Phase I
-Contractor:	Z Brothers Concrete Contractors, Inc. 304 Jernee Mill Road Sayreville, NJ 08872
-Net Decrease:	$20,455.05
-Reason:	Adjustment of original contract to reflect actual quantities installed and work performed.

JESSICA MORELOS, RMC
MUNICIPAL CLERK

Dated: December 19, 2023