

## **NOTICE OF FINAL ACCEPTANCE OF WORK**

Notice is hereby given that the Borough of Sayreville adopted a resolution of final acceptance covering the following work on May 11, 2026.

CONTRACTOR: Pravco, Inc.  
245 Wescott Drive  
Rahway, NJ 07065

PROJECT: Melrose and President Park Roof Replacement

BALANCE DUE: \$6,850.74

Take further notice that the 45 day period in which notice of claims may be filed with the municipal officials in respect to said work has commenced to run and will expire 45 days from the date of such acceptance.

JESSICA MORELOS, RMC  
MUNICIPAL CLERK

Dated: May 12, 2026

## **NOTICE OF CHANGE ORDER**

Notice is hereby given that the Borough of Sayreville adopted a resolution authorizing Change Order No. 1 covering the following work on May 11, 2026:

- Project: Melrose and President Park Roof Replacement

-Contractor: Pravco, Inc.  
245 Wescott Drive  
Rahway, NJ 07065

-Net Decrease \$20,380.00

-Reason: Adjustment of original contract to reflect actual quantities installed and work performed.

JESSICA MORELOS, RMC  
MUNICIPAL CLERK

Dated: May 12, 2026